

Gestão de Recursos Humanos

Duration 124 days?

Start 5/13/24 8:00 AM**Finish** 10/31/24 5:00 PM

Integration with HR ERP Syst...

Duration 22 days?

Start 5/13/24 8:00 AM**Finish** 6/11/24 5:00 PM

Automatic Trigger Detection

Duration 9 days?

Start 5/13/24 8:00 AM**Finish** 5/23/24 5:00 PM

Detect Performance Trigger

Duration 2 days**Start** 5/13/24 8:00 AM**Finish** 5/14/24 5:00 PM

Real-Time Data Integration

Duration 13 days?

Start 5/24/24 8:00 AM**Finish** 6/11/24 5:00 PM

Automated Workflow Triggeri...

Duration 7 days?

Start 5/24/24 8:00 AM**Finish** 6/3/24 5:00 PM

Manual Evaluation Initiation

Duration 7 days?

Start 6/4/24 8:00 AM**Finish** 6/12/24 5:00 PM

Comprehensive Performance ...

Duration 12.5 days?

Start 6/12/24 8:00 AM

Finish 6/28/24 1:00 PM

Advanced HR Metrics Analysis

Duration 20.5 days?

Start 6/27/24 8:00 AM

Finish 7/25/24 1:00 PM

Multi-source Feedback Collec...

Duration 24 days?

Start 7/25/24 8:00 AM

Finish 8/27/24 5:00 PM

Comprehensive Feedback Inte...

Duration 24 days?

Start 7/25/24 8:00 AM

Finish 8/27/24 5:00 PM

Verify Trigger Conditions

Duration1 day?

Start5/15/24 8:00 AM

Finish5/15/24 5:00 PM

Initiate Performance Evaluati...

Duration1 day?

Start5/16/24 8:00 AM

Finish5/16/24 5:00 PM

Log Trigger Activity

Duration0.5 days

Start5/17/24 8:00 AM


Finish5/17/24 1:00 PM


Notify HR/Administrator


Duration0.5 days


Start5/17/24 1:00 PM


Finish5/17/24 5:00 PM











↑ Data Collectio...

↑ 8:00 AM

↑ 1:00 PM

↑ a

↑ 8:00 AM

↑ 5:00 PM

Analyze Quantitative Metrics

Duration 3 days

Start 7/2/24 8:00 AM

Finish 7/4/24 5:00 PM

Analyze Qualitative Feedback

Duration 3 days

Start 7/5/24 8:00 AM

Finish 7/9/24 5:00 PM

Cross-Reference Metrics

Duration 2 days

Start 7/10/24 8:00 AM

Finish 7/11/24 5:00 PM

Generate Visual R

Duration 2 days

Start 7/12/24 8:00

Finish 7/15/24 5:00

Reports		
Duration	1 day?	
Start	7/16/24 8:00 AM	
Finish	7/16/24 5:00 PM	



Review Preliminary Findings		
Duration	1 day?	
Start	7/16/24 8:00 AM	
Finish	7/16/24 5:00 PM	



Refine Analysis Based on Fee...		
Duration	2 days	
Start	7/17/24 8:00 AM	
Finish	7/18/24 5:00 PM	



Finalize and Approve Reports		
Duration	1 day?	
Start	7/19/24 8:00 AM	
Finish	7/19/24 5:00 PM	



Distribute Reports to		
Duration	1 day?	
Start	7/22/24 8:00 AM	
Finish	7/22/24 5:00 PM	

Stakeho...

Use Insights for Strategic Dec...
Duration 2 days
Start 7/23/24 8:00 AM
Finish 7/24/24 5:00 PM

Schedule Next Analysis
Duration 0.5 days
Start 7/25/24 8:00 AM
Finish 7/25/24 1:00 PM

Initiate Feedback Collection
Duration 1 day?
Start 7/25/24 8:00 AM
Finish 7/25/24 5:00 PM

Collect Supervisor Feedback
Duration 2 days
Start 7/26/24 8:00 AM
Finish 7/29/24 5:00 PM

Collect Peer Feedback
Duration 2 days
Start 7/30/24 8:00 AM
Finish 7/31/24 5:00 PM



Collect Subordinate Feedback
Duration 2 days
Start 8/1/24 8:00 AM
Finish 8/2/24 5:00 PM

Collect Subordinate Feedback
Duration 2 days
Start 8/5/24 8:00 AM
Finish 8/6/24 5:00 PM

Aggregate All Feedback
Duration 2 days
Start 8/7/24 8:00 AM
Finish 8/8/24 5:00 PM

Analyze Feedback for Comprehensive
Duration 3 days
Start 8/9/24 8:00 AM
Finish 8/13/24 5:00 PM

e...

Generate Comprehensive Fee...

Duration

2 days

Start

8/14/24 8:00 AM

Finish

8/15/24 5:00 PM

Review Feedback Report

Duration

1 day?

Start

8/16/24 8:00 AM

Finish

8/16/24 5:00 PM

Adjustments and Recommend...

Duration

2 days

Start

8/19/24 8:00 AM

Finish

8/20/24 5:00 PM

Present Feedback to Employee

Duration

1 day?

Start

8/21/24 8:00 AM

Finish

8/21/24 5:00 PM

Implement Development Plans
Duration 2 days
Start 8/22/24 8:00 AM
Finish 8/23/24 5:00 PM

Monitor Progress and Adjust ...
Duration 2 days
Start 8/26/24 8:00 AM
Finish 8/27/24 5:00 PM

[

[

[

[

[

[

[

Customizable Evaluation For...

Duration

25 days?

Start

8/19/24 8:00 AM

Finish

9/20/24 5:00 PM

Adaptive Evaluation Framework

Duration

25 days?

Start

8/19/24 8:00 AM

Finish

9/20/24 5:00 PM

Digital Documentation and A...

Duration

18 days?

Start

5/13/24 8:00 AM

Finish

6/5/24 5:00 PM

Secure Digital Archiving Syst...

Duration

18 days?

Start

5/13/24 8:00 AM

Finish

6/5/24 5:00 PM

Legal and Executive Reviews

Duration

17 days?

Start

7/22/24 8:00 AM

Finish

8/13/24 5:00 PM

Enhanced Legal and Executive...

Duration

17 days?

Start

7/22/24 8:00 AM

Finish

8/13/24 5:00 PM

User Accessibility and Interface

Duration

27 days?

Start

9/16/24 8:00 AM

Finish

10/22/24 5:00 PM

Universal Interface Design

Duration

27 days?

Start

9/16/24 8:00 AM

Finish

10/22/24 5:00 PM

Security and Data Privacy

Duration

21 days?

Start

7/3/24 8:00 AM

Finish

7/31/24 5:00 PM

Advanced Security Framework

Duration

21 days?

Start

7/3/24 8:00 AM

Finish

7/31/24 5:00 PM

Scalability

Duration

26 days?

Start

6/25/24 8:00 AM

Finish

7/30/24 5:00 PM

Reliability and Availability

Duration

25 days?

Enable Document Scanning a...

Duration

2 days

Start

5/13/24 8:00 AM

Finish

5/14/24 5:00 PM

Evaluate Current Infrastructu...

Duration


2 days




Start


6/25/24 8:00 AM

Finish

6/26/24 5:00 PM







Implement Security Incident ...

Duration

2 days

Start

7/26/24 8:00 AM

Finish

7/29/24 5:00 PM

Document Security Procedures

Duration

1 day?

Start

7/30/24 8:00 AM

Finish

7/30/24 5:00 PM

Audit Security Framework An...

Duration


1 day?

Start

7/31/24 8:00 AM

Finish

7/31/24 5:00 PM





Initiate Legal Review	
Duration	1 day?
Start	7/22/24 8:00 AM
Finish	7/22/24 5:00 PM

Process

Document Review and Analysis

Duration

2 days

Start

7/23/24 8:00 AM

Finish

7/24/24 5:00 PM

Provide Legal Feedback

Duration

1 day?

Start

7/25/24 8:00 AM

Finish

7/25/24 5:00 PM

Executive Review Initiation

Duration

1 day?

Start

7/26/24 8:00 AM

Finish

7/26/24 5:00 PM

Compile Executive Summary

Duration

2 days

Start

7/29/24 8:00 AM

Finish

7/30/24 5:00 PM

uary

Implement Executive Decisions

Duration	2 days
Start	7/31/24 8:00 AM
Finish	8/1/24 5:00 PM

Record Keeping

Duration	1 day?
Start	8/2/24 8:00 AM
Finish	8/2/24 5:00 PM

Notify Relevant Parties

Duration	1 day?
Start	8/5/24 8:00 AM
Finish	8/5/24 5:00 PM

Audit and Compliance Check

Duration	1 day?
Start	8/6/24 8:00 AM
Finish	8/6/24 5:00 PM

Define Evaluation Criteria

Duration2 days

Start8/19/24 8:00 AM

Finish8/20/24 5:00 PM

Customize Evaluation Forms

Duration3 days

Start8/21/24 8:00 AM

Finish8/23/24 5:00 PM

Periodic Review of Legal and ...

Duration1 day?

Start8/13/24 8:00 AM

Finish8/13/24 5:00 PM

Training on Updated Protocols

Duration2 days

Start8/9/24 8:00 AM

Finish8/12/24 5:00 PM

Update Legal and Executive R...

Duration2 days

Start8/7/24 8:00 AM

Finish8/8/24 5:00 PM

Select Evaluation Context
Duration 1 day
Start 8/26/24 8:00 AM
Finish 8/26/24 5:00 PM

Set Up Conditional Logic in F...
Duration 2 days
Start 8/27/24 8:00 AM
Finish 8/28/24 5:00 PM

Review and Approve Forms
Duration 2 days
Start 8/29/24 8:00 AM
Finish 8/30/24 5:00 PM

Distribute Forms to Relevant ...
Duration 1 day?
Start 9/2/24 8:00 AM
Finish 9/2/24 5:00 PM

Collect Completed Evaluations

Duration 2 days
Start 9/3/24 8:00 AM
Finish 9/4/24 5:00 PM

Analyze Evaluation Data

Duration 3 days
Start 9/5/24 8:00 AM
Finish 9/9/24 5:00 PM

Generate Reports Based on A...

Duration 2 days
Start 9/10/24 8:00 AM
Finish 9/11/24 5:00 PM

Review Reports and Plan Deve...

Duration 2 days
Start 9/12/24 8:00 AM
Finish 9/13/24 5:00 PM

Implement Feedback into Fut...
Duration 2 days
Start 9/16/24 8:00 AM
Finish 9/17/24 5:00 PM

Provide Feedback to Employees
Duration 1 day?
Start 9/18/24 8:00 AM
Finish 9/18/24 5:00 PM


Monitor and Adjust Framework...
Duration 2 days
Start 9/19/24 8:00 AM
Finish 9/20/24 5:00 PM

Define Interface Requirements
Duration 2 days
Start 9/16/24 8:00 AM
Finish 9/17/24 5:00 PM

Create Interface Mockups
Duration 3 days
Start 9/18/24 8:00 AM
Finish 9/20/24 5:00 PM

Conduct Usability Testing
Duration 3 days
Start 9/23/24 8:00 AM
Finish 9/25/24 5:00 PM

Implement Interface Design
Duration 4 days
Start 9/26/24 8:00 AM
Finish 10/1/24 5:00 PM



Collect User Feedback

Duration

2 days

Start

10/14/24 8:00 AM

Finish

10/15/24 5:00 PM

Iterate Design Based on Feed...

Duration

2 days

Start

10/16/24 8:00 AM

Finish

10/17/24 5:00 PM

Provide Training on Interface ...

Duration

2 days

Start

10/18/24 8:00 AM

Finish

10/21/24 5:00 PM

Update Interface Documentati...

Duration

1 day?

Start

10/22/24 8:00 AM

Finish

10/22/24 5:00 PM

Start	7/3/24 8:00 AM
Finish	8/6/24 5:00 PM

Assess Current System Uptime	
Duration	2 days
Start	7/3/24 8:00 AM
Finish	7/4/24 5:00 PM

Support and Maintenance	
Duration	16 days?
Start	10/10/24 8:00 AM
Finish	10/31/24 5:00 PM

Schedule Regular System Ma...	
Duration	1 day?
Start	10/10/24 8:00 AM
Finish	10/10/24 5:00 PM

Start 7/3/24 8:00 AM
Finish 8/6/24 5:00 PM

Design High Availability Infr...

Duration3 days

Start7/5/24 8:00 AM

Finish7/9/24 5:00 PM

Implement Redundant Systems

Duration3 days

Start7/10/24 8:00 AM

Finish7/12/24 5:00 PM

Set Up Automatic Failover

Duration2 days

Start7/15/24 8:00 AM

Finish7/16/24 5:00 PM

Monitor System Performance

Duration2 days

Start7/17/24 8:00 AM

Finish7/18/24 5:00 PM

Update Software and Hardware

Duration1 day?

Start10/11/24 8:00 AM

Finish10/11/24 5:00 PM

Perform System Diagnostics

Duration2 days

Start10/14/24 8:00 AM

Finish10/15/24 5:00 PM

Monitor System Health

Duration1 day?

Start10/16/24 8:00 AM



Finish10/16/24 5:00 PM


Provide User Helpdesk Support

Duration1 day?

Start10/17/24 8:00 AM

Finish10/17/24 5:00 PM







Proactive System Maintenance...

Duration	16 days?
Start	10/10/24 8:00 AM
Finish	10/31/24 5:00 PM

