


							Start Date	20-Aug-07	20-Aug-07				21-Aug-07	
									Day 1				Day 2	

Feat	Re	3	Generate Visual Reports	AN - Analista		1.0	6	0	0	0	0	0	0
Tax	Da	3	Review Preliminary Findings	PR1 - Programador		1.0	6	0	0	0	0	0	0
Tax	Da	3	Refine Analysis Based on Feedback	PR2 - Programador		1.0	6	0	0	0	0	0	0
Tax	Re	3	Finalize and Approve Reports	DS - Designer gráfico		1.0	6	0	0	0	0	0	0
Feat	Nd	3	Distribute Reports to Stakeholders	GP - Gestor projeto		1.0	6	0	0	0	0	0	0
Feat	Sy	3	Use Insights for Strategic Decision Making	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	Nd	3	Schedule Next Analysis	AN - Analista		1.0	6	0	0	0	0	0	0
Feat	Da	4	# Multi-source Feedback Collection	PR1 - Programador		1.0	6	0	0	0	0	0	0
Feat	Da	4	# Comprehensive Feedback Integration	PR2 - Programador		1.0	6	0	0	0	0	0	0
Feat	Sy	4	Initiate Feedback Collection	DS - Designer gráfico		1.0	6	0	0	0	0	0	0
Feat	Da	4	Collect Supervisor Feedback	GP - Gestor projeto		1.0	6	0	0	0	0	0	0
Feat	Da	4	Collect Peer Feedback	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	Da	4	Collect Subordinate Feedback	AN - Analista		1.0	6	0	0	0	0	0	0
Feat	Da	4	Aggregate All Feedback	PR1 - Programador		1.0	6	0	0	0	0	0	0
Feat	Da	4	Analyze Feedback for Comprehensive Insights	PR2 - Programador		1.0	6	0	0	0	0	0	0
Feat	Re	4	Generate Comprehensive Feedback Report	DS - Designer gráfico		1.0	6	0	0	0	0	0	0
Tax	Da	4	Review Feedback Report	GP - Gestor projeto		1.0	6	0	0	0	0	0	0
Feat	Sy	4	Adjustments and Recommendations	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	Nd	4	Present Feedback to Employee	AN - Analista		1.0	6	0	0	0	0	0	0
Feat	Sy	4	Implement Development Plans	PR1 - Programador		1.0	6	0	0	0	0	0	0
Feat	Nd	4	Monitor Progress and Adjust Plans	PR2 - Programador		1.0	6	0	0	0	0	0	0
Feat	Sy	5	# Customizable Evaluation Forms and Workflows	DS - Designer gráfico		1.0	6	0	0	0	0	0	0
Feat	Sy	5	# Adaptive Evaluation Framework	GP - Gestor projeto		1.0	6	0	0	0	0	0	0
Feat	Sy	5	Define Evaluation Criteria	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	De	5	Customize Evaluation Forms	AN - Analista		1.0	7	0	0	0	0	0	0
Feat	Lo	5	Select Evaluation Context	PR1 - Programador		1.0	7	0	0	0	0	0	0
Feat	Sy	5	Set Up Conditional Logic in Forms	PR2 - Programador		1.0	7	0	0	0	0	0	0
Feat	Sy	5	Review and Approve Forms	DS - Designer gráfico		1.0	7	0	0	0	0	0	0
Feat	Nd	5	Distribute Forms to Relevant Parties	GP - Gestor projeto		1.0	7	0	0	0	0	0	0
Feat	Da	5	Collect Completed Evaluations	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	Da	5	Analyze Evaluation Data	AN - Analista		1.0	7	0	0	0	0	0	0
Feat	Re	5	Generate Reports Based on Analysis	PR1 - Programador		1.0	7	0	0	0	0	0	0
Feat	Sy	5	Review Reports and Plan Development Initiati	PR2 - Programador		1.0	7	0	0	0	0	0	0
Feat	Sy	5	Implement Feedback into Future Evaluation C	DS - Designer gráfico		1.0	7	0	0	0	0	0	0
Feat	Nd	5	Provide Feedback to Employees	GP - Gestor projeto		1.0	7	0	0	0	0	0	0
Feat	Sy	5	Monitor and Adjust Framework Based on Feed	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	Da	6	# Digital Documentation and Archiving	AN - Analista		1.0	7	0	0	0	0	0	0
Feat	Se	6	# Secure Digital Archiving System	PR1 - Programador		1.0	7	0	0	0	0	0	0
Feat	Da	6	Enable Document Scanning and Digitalization	PR2 - Programador		1.0	7	0	0	0	0	0	0
Tax	Da	6	Apply Metadata and Index Documents	DS - Designer gráfico		1.0	7	0	0	0	0	0	0
Tax	Da	6	Store Documents in Secure Digital Repository	GP - Gestor projeto		1.0	7	0	0	0	0	0	0
Feat	Se	6	Implement Access Control Measures	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Tax	Se	6	Perform Regular Security Audits	AN - Analista		1.0	7	0	0	0	0	0	0
Tax	Se	6	Set Up Automatic Backup Systems	PR1 - Programador		1.0	7	0	0	0	0	0	0
Feat	Vi	6	Enable Document Retrieval Interface	PR2 - Programador		1.0	7	0	0	0	0	0	0
Feat	Sy	6	Implement Version Control	DS - Designer gráfico		1.0	7	0	0	0	0	0	0
Tax	Dc	6	Conduct User Training on Document Managem	GP - Gestor projeto		1.0	7	0	0	0	0	0	0
Tax	Se	6	Monitor and Update Security Protocols	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Tax	Dc	6	Review Legal Compliance Annually	AN - Analista		1.0	7	0	0	0	0	0	0
Tax	Se	6	Enable Document Destruction Protocols	PR1 - Programador		1.0	7	0	0	0	0	0	0
Tax	Re	6	Provide Reports on Document Accessibility	PR2 - Programador		1.0	7	0	0	0	0	0	0
Feat	Sy	7	# Legal and Executive Reviews	DS - Designer gráfico		1.0	7	0	0	0	0	0	0
Feat	Sy	7	# Enhanced Legal and Executive Oversight	GP - Gestor projeto		1.0	7	0	0	0	0	0	0
Feat	Sy	7	Initiate Legal Review Process	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	Da	7	Document Review and Analysis	AN - Analista		1.0	7	0	0	0	0	0	0
Feat	Nd	7	Provide Legal Feedback	PR1 - Programador		1.0	7	0	0	0	0	0	0
Feat	Sy	7	Executive Review Initiation	PR2 - Programador		1.0	7	0	0	0	0	0	0
Tax	Re	7	Compile Executive Summary	DS - Designer gráfico		1.0	7	0	0	0	0	0	0
Feat	Sy	7	Implement Executive Decisions	GP - Gestor projeto		1.0	7	0	0	0	0	0	0
Tax	Da	7	Record Keeping	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Feat	Nd	7	Notify Relevant Parties	AN - Analista		1.0	7	0	0	0	0	0	0

Tax	Se	7	Audit and Compliance Check	PR1 - Programador		1.0	7	0	0	0	0	0	0	0
Tax	Do	7	Update Legal and Executive Review Protocols	PR2 - Programador		1.0	7	0	0	0	0	0	0	0
Tax	Do	7	Training on Updated Protocols	DS - Designer gráfico		1.0	7	0	0	0	0	0	0	0
Fea	Sy	7	Periodic Review of Legal and Executive Oversight	GP - Gestor projeto		1.0	7	0	0	0	0	0	0	0
Fea	Vi	8	# User Accessibility and Interface	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Fea	Vi	8	# Universal Interface Design	AN - Analista		1.0	6	0	0	0	0	0	0	0
Tax	Do	8	# Define Interface Requirements	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Vi	8	# Create Interface Mockups	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Te	8	# Conduct Usability Testing	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Fea	Vi	8	# Implement Interface Design	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Fea	Vi	8	# Integrate Responsive Design	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Tax	Sy	8	# Review and Approve Interface	AN - Analista		1.0	6	0	0	0	0	0	0	0
Fea	De	8	# Deploy Interface	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Te	8	# Monitor User Interaction	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Te	8	# Collect User Feedback	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Fea	Vi	8	# Iterate Design Based on Feedback	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Tax	Do	8	# Provide Training on Interface Usage	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Tax	Do	8	# Update Interface Documentation	AN - Analista		1.0	6	0	0	0	0	0	0	0
Fea	Se	9	# Security and Data Privacy	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Fea	Se	9	# Advanced Security Framework	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Do	9	# Define Security Requirements	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Fea	Se	9	# Develop Security Architecture	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Fea	Se	9	# Implement Access Control Systems	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Fea	Se	9	# Deploy Encryption Technologies	AN - Analista		1.0	6	0	0	0	0	0	0	0
Tax	Te	9	# Conduct Security Testing	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Fea	Se	9	# Integrate Intrusion Detection Systems	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Do	9	# Train Staff on Security Protocols	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Tax	Te	9	# Monitor Security Systems	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Tax	Se	9	# Update Security Measures	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Tax	Do	9	# Review Compliance with Security Policies	AN - Analista		1.0	6	0	0	0	0	0	0	0
Fea	Se	9	# Implement Security Incident Response Plan	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Do	9	# Document Security Procedures	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Se	9	# Audit Security Framework Annually	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	# Scalability	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	# Scalable System Architecture	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Tax	Te	1	Evaluate Current Infrastructure	AN - Analista		1.0	6	0	0	0	0	0	0	0
Tax	Do	1	Define Scalability Requirements	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	Design Modular Architecture	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	Implement Microservices	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	Integrate Load Balancing	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Fea	De	1	Deploy Elastic Computing Resources	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Tax	Te	1	Test Scalability	AN - Analista		8.0	6	0	0	0	0	0	0	0
Tax	Te	1	Optimize Performance	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Te	1	Monitor System Performance	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Do	1	Update Scalability Plan Regularly	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Tax	Do	1	Provide Training on Scalable Practices	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Tax	Do	1	Document Scalability Procedures	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Fea	Sy	1	Review and Adjust Scalability Strategies Annually	AN - Analista		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	# Reliability and Availability	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	# Enhanced Reliability and Uptime	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Te	1	Assess Current System Uptime	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	Design High Availability Infrastructure	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Fea	Sy	1	Implement Redundant Systems	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Fea	Sy	1	Set Up Automatic Failover	AN - Analista		1.0	6	0	0	0	0	0	0	0
Tax	Te	1	Monitor System Performance	PR1 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Sy	1	Conduct Regular Maintenance	PR2 - Programador		1.0	6	0	0	0	0	0	0	0
Tax	Sy	1	Update and Patch Systems Regularly	DS - Designer gráfico		1.0	6	0	0	0	0	0	0	0
Tax	Do	1	Train Staff on Emergency Procedures	GP - Gestor projeto		1.0	6	0	0	0	0	0	0	0
Tax	Te	1	Test Disaster Recovery Plans	RT - Programador sénior		1.0	56	0	0	0	0	0	0	0
Tax	Do	1	Document Reliability Procedures	AN - Analista		1.0	6	0	0	0	0	0	0	0
Tax	Re	1	Review Reliability Metrics Annually	PR1 - Programador		1.0	6	0	0	0	0	0	0	0

Fea	Sy	1	Implement Predictive Maintenance Technology	PR2 - Programador		1.0	6	0	0	0	0	0	0
Tax	Re	1	Provide Reports on System Uptime to Stakeholders	DS - Designer gráfico		1.0	6	0	0	0	0	0	0
Fea	Pr	1	# Support and Maintenance	GP - Gestor projeto		1.0	6	0	0	0	0	0	0
Fea	Pr	1	# Proactive System Maintenance and User Support	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Tax	Sy	1	Schedule Regular System Maintenance	AN - Analista		1.0	6	0	0	0	0	0	0
Tax	De	1	Update Software and Hardware	PR1 - Programador		1.0	6	0	0	0	0	0	0
Tax	Te	1	Perform System Diagnostics	PR2 - Programador		1.0	6	0	0	0	0	0	0
Tax	Te	1	Monitor System Health	DS - Designer gráfico		1.0	6	0	0	0	0	0	0
Tax	Pr	1	Provide User Helpdesk Support	GP - Gestor projeto		1.0	6	0	0	0	0	0	0
Tax	Do	1	Train Users on New Features and Updates	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Tax	Te	1	Collect Feedback from Users	AN - Analista		1.0	6	0	0	0	0	0	0
Tax	Sy	1	Implement Preventive Measures	PR1 - Programador		1.0	6	0	0	0	0	0	0
Tax	Sy	1	Review and Adjust Maintenance Protocols	PR2 - Programador		1.0	6	0	0	0	0	0	0
Tax	Do	1	Document Maintenance Activities and Outcomes	DS - Designer gráfico		1.0	6	0	0	0	0	0	0
Tax	Da	1	Analyze Maintenance Data for Trends	GP - Gestor projeto		1.0	6	0	0	0	0	0	0
Tax	Do	1	Update Support Documentation	RT - Programador sénior		1.0	56	0	0	0	0	0	0
Tax	Pr	1	Schedule Next Review of Maintenance Strategy	AN - Analista		1.0	6	0	0	0	0	0	0
Totals								Day 1		Day 2			
								2864	0	0	0	0	0



[illegible]

Total Effort	
43	
393	
43	
43	
43	
43	
393	
43	
43	
43	
43	
393	
43	
43	
43	
43	
393	
43	
43	
43	
50	
393	
50	
50	
50	
50	
50	
393	
50	
50	
50	
50	
50	
393	
50	
50	
50	
50	
43	
393	
43	
43	
43	
43	
393	
43	
43	
43	
43	
393	

Country	Share of GDP
1. United States	50
2. China	50
3. India	50
4. Japan	393
5. Germany	43
6. France	43
7. United Kingdom	43
8. Italy	43
9. Canada	43
10. Russia	393
11. Brazil	43
12. South Korea	43
13. Australia	43
14. Mexico	43
15. Netherlands	393
16. Sweden	43
17. Switzerland	43
18. Belgium	43
19. Austria	43
20. Spain	393
21. Portugal	43
22. Greece	43
23. Ireland	43
24. Norway	393
25. Denmark	50
26. Finland	43
27. New Zealand	43
28. Singapore	43
29. Hong Kong	393
30. Taiwan	43
31. South Africa	43
32. Egypt	43
33. Israel	393
34. Turkey	43
35. Saudi Arabia	43
36. United Arab Emirates	43
37. Qatar	393
38. Kuwait	43
39. Oman	43
40. Bahrain	43
41. Brunei	393
42. Malaysia	43
43. Indonesia	43
44. Philippines	43
45. Vietnam	393
46. Thailand	43
47. Cambodia	43
48. Laos	43
49. Myanmar	393
50. Bangladesh	43
51. Pakistan	43
52. Afghanistan	43
53. Uzbekistan	393
54. Kazakhstan	43
55. Kyrgyzstan	43
56. Tajikistan	43
57. Turkmenistan	393
58. Georgia	43
59. Armenia	43
60. Azerbaijan	43
61. Armenia	393
62. Azerbaijan	43
63. Georgia	43
64. Armenia	43
65. Azerbaijan	393
66. Georgia	43
67. Armenia	43
68. Azerbaijan	43
69. Georgia	393
70. Armenia	43
71. Azerbaijan	43
72. Georgia	43
73. Armenia	393
74. Azerbaijan	43
75. Georgia	43
76. Armenia	43
77. Azerbaijan	393
78. Georgia	43
79. Armenia	43
80. Azerbaijan	43
81. Georgia	393
82. Armenia	43
83. Azerbaijan	43
84. Georgia	43
85. Armenia	393
86. Azerbaijan	43
87. Georgia	43
88. Armenia	43
89. Azerbaijan	393
90. Georgia	43
91. Armenia	43
92. Azerbaijan	43
93. Georgia	393
94. Armenia	43
95. Azerbaijan	43
96. Georgia	43
97. Armenia	393
98. Azerbaijan	43
99. Georgia	43
100. Armenia	43

43

43

43

43

43

43

43

43

43

43

43


43

43

393


43

Hours Burndown with Cumulative Flow



Calendar Day	1	2	3	4	5	6	7
Date	20-Aug-07	21-Aug-07	22-Aug-07	23-Aug-07	24-Aug-07	25-Aug-07	26-Aug-07
Total Hours Remaining	482	482	482	482	482	482	482
Hours Worked Today	8	8	8	8	8	8	8
Total Hours Worked To Date	8	16	24	32	40	48	56
Total Worked & Remaining Hours	490	498	506	514	522	530	538
Average Hours Worked Per Day	8.0	8.0	8.0	8.0	8.0	8.0	8.0
Estimated Completion Date (Burndown)	19-Oct-07	20-Oct-07	21-Oct-07	22-Oct-07	23-Oct-07	24-Oct-07	25-Oct-07
Estimated Completion Date (Task Completion)	20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07
Task Hours Pending	0	0	0	0	0	0	0
Task Hours In Progress	490	498	506	514	522	530	538
Task Hours Complete	0	0	0	0	0	0	0
Count of Workitems Pending	0	0	0	0	0	0	0
Count of Workitems In Progress	0	0	0	0	0	0	0
Count of Workitems Complete	0	0	0	0	0	0	0
Workbook Settings		Comments					
SkipWeekends	0	(0=30 calendar days; 1=30 working days). Set to 1 to have dates skip over weeks					
DailyScrumDateModifier	0	Number of days added to or subtracted from today's date to ensure the highlight					
Workbook-Wide Constants							
BurndownColumns	3						
HoursSpentColumn	1						
HoursLeftColumn	2						
StatusColumn	3						

Workitem Cumulative Flow



8	9	10	11	12	13	14
27-Aug-07	28-Aug-07	29-Aug-07	30-Aug-07	31-Aug-07	1-Sep-07	2-Sep-07
482	482	482	482	482	482	482
8	8	8	8	8	8	8
64	72	80	88	96	104	112
546	554	562	570	578	586	594
8.0	8.0	8.0	8.0	8.0	8.0	8.0
26-Oct-07	27-Oct-07	28-Oct-07	29-Oct-07	30-Oct-07	31-Oct-07	1-Nov-07
20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07	20-Aug-07
0	0	0	0	0	0	0
546	554	562	570	578	586	594
0	0	0	0	0	0	0
0	0	0	0	0	0	0
0	0	0	0	0	0	0
0	0	0	0	0	0	0

ends (30 working day sprint, >30 calendar day sprint). Do not switch after Sprint has started or data will be stored under wrong days
hted date column in the sprint worksheet corresponds to the day of the current daily Scrum meeting

[illegible]

v = Vacation

[illegible]

& Public Holiday **h** = OOF (Sick, Biz Travel etc.)

Sprint Vision:

Sprint Team

[illegible]

Instant Messaging

IM Information

IM Information

IM Information

IM Information

IM Information

IM Information

IM Information

Work Type Breakdown



Feature	93	59%
Tax	65	41%
Precondition	0	0%
Spike	0	0%
Total	158	100%

Functional Breakdown


Data Model	21	16%
Integration Model	3	2%
System Frameworks	26	19%
Data Conversions	5	4%
Security	6	4%
Cash Payment Tracking	0	0%
Views	5	4%
Lookups	1	1%
Detail screens	3	2%
Notifications	12	9%
Reports	8	6%
Installation Package	0	0%
Deployment	2	1%
Documentation	19	14%
Testing	19	14%
Project Mgt	5	4%
Total	135	100%

Work Item Status

Complete	0	#DIV/0!
In Progress	0	#DIV/0!
Pending	0	#DIV/0!
Postponed	0	#DIV/0!
Cancelled	0	#DIV/0!
Total	0	#DIV/0!



ition



led
ned
g
ress
ete